Peritum's Methodology



Needs Assessment

Project Planning
- Project Goals
- High-level Requirements
  - Processes
  - Functionality
  - Training
  - Remote Data Synch
  - Security
  - Systems Integration
- Project Team Org Chart
- Time Table
- Initial Project Plan
- Technical Infrastructure
- Data Infrastructure
- Service Level Agreement
- Critical Success Factors
- Business Case / ROI
- SWOT Analysis
- Costings Estimate
- Presentation to Strategy Council

Design

Sales process analysis & (re)engineering

Software requirements definition

Systems integration analysis

Data and security analysis

Prototyping & designing

Infrastructure analysis

Reports requirements

Training Design Plan

Development

Software Customization

Prototype / Iterative Development

Systems Integration

Systems Testing

User Testing

Data Migration

Report Development

Security Configuration

Systems Documentation

Testing & Training

User Acceptance Testing

Rework Exceptions

QA Review

Systems Testing

Training Program

Pilot

Deployment

Cutover to Production

Admin & User Training

Roll-out (phased)

Installation

Customer Hand-off

Post-Implementation Review

Next Phase Planning

© Peritum Consulting, Inc.
www.peritum.com